GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Major Irrigation - Thotapalli Barrage Project – EPC Package – I & II – Submission of Estimates for SLRBs, Super Passage and Well Syphon on Right Main Canal as additional structures – Administrative Sanction-Accorded-Orders-Issued.

WATER RESOURCES (Proj.I.A1) DEPARTMENT

G.O.Ms.No.74 **Dated: 13-07-2016**

Read the following:-

From the Chief Engineer, North Coast, Visakhapatnam, Lr. No.CE/NC/VSP/DEE3/ AE2/TBP/EPC-I&II/Vol.27&22/1, dated.12.04.2015, 12-05-2015, 21-01-2016, 19-03-2016.

ORDER:

In the letter read above, the Chief Engineer, North Coast, Visakhapatnam has submitted that the Thotapalli Barrage Right Main Canal was divided into two packages i.e., from Km 0.00 to Km 52.45 to cover an ayacut of 9300 acres in Vizianagaram District as Package No.1 and from Km 52.45 to Km 117.890 to cover an ayacut of 1,10,700 acres in both Srikakulam and Vizianagaram Districts as Package No.II and the packages were entrusted to two separate agencies. The CE, North Coast has further stated that most of the villagers /public representatives have agitated and stopped the work from time to time and requested for additional structures which are not covered under approved Hydraulic particulars, so as to facilitate passage to the villagers, bullock carts and upper reach rains / flood water /Tanks surplus water to lower reaches / tanks.

2. The CE, North Coast has, therefore, prepared the estimates for the following 15 Nos of structures recast with the current SSR and the cost of works is worked out to Rs. 617.40 Lakhs as stated below:

Sl.No.	Mandal	Village	Chainage in KM	Name of the Structure	Estimated Cost in Lakhs
1	Sithanagaram	Ippalavalasa	12.800	Single Lane Bridge	69.00
2	Bobbili	Ramuduvalasa	27.300	Single Lane Bridge	101.00
3	Badangi	Vadada	44.050	Super Passage	22.70
4	Badangi	Vadada	44.520	Under Tunnel/Syphone	29.85
5	G.Sigadam	Dalemrajuvalasa	85.560	SLR Bridge	39.60
6	Gurla	Chintapallipeta	116.595	SLR Bridge	15.18
7	Rajam	Maredubaka	73.800	SLR Bridge	38.17
8	Cheepurupalli	Purreyavalasa	95.70	SLR Bridge	39.24
9	Garividi	Koduru	105.700	SLR Bridge	23.60
10	Cheepurupalli	Vijayarampuram	100.850	SLR Bridge	27.56
11	Garividi	Devada	108.300	SLR Bridge	23.81
12	Rajam	M.J.Valasa	74.900	SLR Bridge	34.99
13	Therlam	Arsabalaga	66.975	SP cum SLR Bridge	55.85
14	Garividi	Chukkavalasa	92.45	SLR Bridge	53.40
15	Therlam	Nemalam	60.910	SLR Bridge	43.45
Total					**617.40 Lakhs**

PTO

3. The CE, North Coast has requested to accord necessary approval to meet the financial implication of Rs. 617.40 lakhs involved in construction of 15 Nos of structures and communicate at the earliest so as to facilitate to take up the works and to release water to Khariff 2016.

4. Government after careful consideration hereby accord for administrative sanction of the 15 additional structures on the right main canal of Thotapalli Barrage Project stated in Para (2) above for an amount of Rs. 617.40 lakhs (Rupees six crores seventeen lakhs and forty thousand) so as to facilitate to take up the works and to release water to Khariff 2016.

5. The expenditure shall be debitable to DA- 4700 Capital outlay on Major and Medium Irrigation Projects 01-MI-GH(11)-MH-146 Thotapalli Barrage SH(27)(C&D Works)- 530 Major Works 531 Other Expenditure.

6. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.48022/213/FMU-WR II/16, dated 01-06-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam
Copy To:
Finance (FMU-WR II) Dept
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER